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Rev. Request Type QR

ﬁCR 97-0151 Logged Date 2/10/97
0.
Priority Routine

Emergency |:|

B

Affected Release Change Class ||

Urgent|:|
Title (description)
Update Release B.0 GSFC DAAC HW/SW Baseli

ne

Documents Affected

Source Nos (RID, NCR, Action Iltem, GSFC CCR,
etc.) or Tech Reference

None
None
RTM ] Start New [_]
Change Baseline
Problem

Update the GSFC DAAC HW/SW mapping to support B.0 site installation.

Proposed Solution
Review and approve attached files containing:

1. GSFC DAAC B.0 HW/SW mapping.

(file: GSFCHWSWBL..doc)

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cgief | FOs [] M&O []
ng
Procurement |:| QO D Rel. Dev |X| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Securit  [] Subcontret [] Sys. Eng [] SysXerI |
y cp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)
Schedule: Oth
Schedule O e
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, (signed) Charleen Van Steenberg 2/10/97
Const. Ofc.
Signature Date
Office Const. Mgr. Office Manager (signed) Charles Schwartz ~ 2/10/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
CCB Chairperson (signed) Ramsey Billups  2/12/97
Signature Date
CM010C96 ECS




